

Knight Vision Capital Campaign 2015 Projects and Timeline



FRONT ENTRANCE & PARKING LOT

- Includes ADA accessibility
- Longest project of Phase I, construction begins **April 20, 2015**
- Entrance directly off Silver Spring to be used for remainder of school year
- Parking lot will **close** at end of the school year
- Construction begins on parking lot **May 26, 2015**



FRONT OFFICE

- Will be relocated next to the front entrance as you enter the inner concourse. Business Office, Athletic Director and Theater Director will be located in this main area.
- Construction begins **May 26, 2015**.



CAFETERIA

- Addition of bathrooms and a student activity room
- Opening view of the hot lunch serving line
- Counters added along perimeter with outlets for laptop use
- Construction begins **May 26, 2015**



GYMNASIUM AREA & 2ND FLOOR BATHROOMS

- Opening of stairways to gym entrance
- Updated bathrooms on 2nd floor
- Knight Stand Concession relocation
- Gym access will be **closed** for entire summer
- Alternate gym space will be rented as needed during construction
- Construction begins **May 26, 2015**



AUDITORIUM & OUTER CONCOURSE

- ADA accessibility into auditorium and outer concourse gathering space construction begins **May 26, 2015**
- Interior auditorium stays open for summer theater
- Mass & closing of interior auditorium for renovation **August 30, 2015**
- Fall Semester Performing Arts and Masses moved to new locations
- Construction of interior auditorium begins **August 31, 2015**
- Blessing of new auditorium **December 8, 2015**

DATES FOR YOUR CALENDAR:

Ground Breaking	May 4, 2015
Welcome Back to School Mass and Tours	August 30, 2015
Dedication of New Auditorium	December 8, 2015